

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	December 27, 2016
		Project:	Portico, Parapet & Chimney Repairs
		Location:	Bell Place
To: Gilpin Masonry Construction Company Inc. 100 Sea Otter Circle Midway, KY 40347-9600	Contract No.	106-2016	
	Original Contract Amt.	\$112,250.00	
	Cumulative Amount of Previous Change Orders	\$5,200.00	
	Percent Change - Previous Change Orders		4.63%
	Total Contract Amount Prior to this Change Order	\$117,450.00	
	Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Perform additional needed repairs to columns		\$9,545.00
	Total decrease	\$0.00	
	Total increase		\$9,545.00
	Net Amount of this Change Order	\$9,545.00	
	New Contract Amount Including this Change Order	\$126,995.00	
	Percent Change - This Change Order		7.52%
	Percent Change - All Change Orders		11.61%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>Anthony R. Williams</u>		(Proj. Mngr.)	Date <u>12/27/16</u>
Accepted by <u>[Signature]</u>		(Contractor)	Date <u>1-13-17</u>
Approved by <u>[Signature]</u>		(Director)	Date <u>1-18-2017</u>
Approved by <u>[Signature]</u>		(Commissioner)	Date <u>1-19-17</u>
Approved by _____		(Mayor or CAO)	Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Portico, Parapet & Chimney repairs at Bell Place

CONTRACT NO. 106-2016

CHANGE ORDER: 002

1. Necessity for change:
To perform additional needed repairs to the front columns.

2. Is proposed change an alternate bid? ___Yes XNo

3. Will proposed change alter the physical size of the project? XYes ___No
If "Yes", explain.
Extends repair of columns an additional section

4. Effect of this change on other prime contractors: **N/A**

5. Has consent of surety been obtained? ___Yes XNot Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: **None**

8. Effect on contract completion date: **N/A**

Mayor_____
Date