

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER**

DATE:	January 11, 2022
Contract Modification:	1
CONTRACT #:	C-262-2018

PROJECT: The Village at Rabbit Run Condo Association, Inc.- Stormwater Quality Projects Incentive Grant

TO: The Village at Rabbit Run Condo Association, Inc.

Original Contract Amount	\$22,140.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$22,140.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$1,202.91
Percent Change of This Contract Modification	-5%
Original Contract Amount	\$22,140.00
Cumulative Amount of all Contract Modifications	-\$1,202.91
Percent Change of all Contract Modifications	-5%
New Contract Amount Including this Change Order	\$20,937.09

Recommended by Frank H. Mc (Proj. Engr.) Date 1/24/2022

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by Dan Seigmy (Contractor) Date 1-12-22

Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: January 11, 2022  
Contract Mod #: 1  
CONTRACT #: #262-2018

Project: The Village at Rabbit Run Condo Association - Stormwater Quality Projects Incentive Grant

TO: The Village at Rabbit Run Condo Association, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 1,202.91	\$ 1,202.91	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
<b>Total decrease</b>						\$ 1,202.91	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>							\$ (1,202.91)

**JUSTIFICATION FOR CHANGE**

PROJECT:	The Village at Rabbit Run Condo Association, Inc.
CONTRACT NO.	#262-2018
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant was cancelled by the Grantee
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date



Stormwater Quality Projects Incentive Grant Program

