

JUSTIFICATION FOR CHANGE

PROJECT: Pump Station Bld Renovations

CONTRACT NO. 1125-14

CHANGE ORDER: 1

1. Necessity for change: The original designed water heater was determined to be too small so a new larger water heater was substituted. The existing breaker box was too loaded to tap into so the new electrical circuit had to be ran from a different box much farther away than originally planned.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date