




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	June 29, 2023	
		Project:	Valley Park Building Renovation	
		Location:	2077 Cambridge Drive	
To (Contractor): Johnson Early Architects, 131 Prosperous Place, Lexington, KY 40509		Contract No.	035-2023	
		Original Contract Amt.	\$69,000.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$69,000.00	
		Change Order No.	1	
		You are hereby requested to comply with the following changes from the contract plans and specification;		
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Total decrease	\$0.00		
	Total increase		\$148,500.00	
	Net Amount of this Change Order	\$148,500.00		
	New Contract Amount Including this Change Order	\$217,500.00		
	Percent Change - This Change Order			215.22%
	Percent Change - All Change Orders			215.22%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by		(Project Manager)	Date	6-29-2023
Reviewed / Accepted by		(Consultant)	Date	6-29-2023
Accepted by	N/A	(Contractor)	Date	
Approved by		(Director)	Date	
Approved by		(Commissioner)	Date	6/29/23
Approved by		(Mayor or CAO)	Date	