

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	September 11, 2023
Contract Modification:	1 (Final)
CONTRACT #:	039-2022

PROJECT: Hartland 3 Pump Station Replacement

TO: Herrick Company, Inc.
2176 Waddy Rd., HWY 395
Lawrenceburg, KY 40342

Original Contract Amount \$1,110,000.00

Cumulative Amount of Previous Contract Modifications \$0.00

Percent Change of Previous Contract Modifications 0%

Existing Contract Amount \$1,110,000.00

Net (increase/decrease) in Contract Amount - (From following pages) -\$149,904.76

Percent Change of This Contract Modification -13.50%

Original Contract Amount \$1,110,000.00

Cumulative Amount of all Contract Modifications -\$149,904.76

Percent Change of all Contract Modifications -13.50%

New Contract Amount Including this Change Order \$960,095.24

Recommended by *Stephan J. Weber* (Proj. Engr.) Date 10-4-23

Accepted by *[Signature]* (Contractor) Date 10-4-23

Accepted by *[Signature]* (RMP Manager) Date 10-6-23

Approved by *[Signature]* (Director) Date 10-12-23

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	September 11, 2023
Contract Mod #:	1 (Final)
CONTRACT #:	039-2022

Project: Hartland 3 Pump Station Replacement

TO: Herrick Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Bituminous Concrete:Private Parking Lots/Driveways Dense Grade Aggregate(DGA), Extra,as Directed by Engineer	TN	121.88	\$ 220.00	\$ 26,813.60	\$ -
2	DEL	Engineer	TN	10	\$ 50.00	\$ 500.00	\$ -
3	DEL	No. 9 Crushed Stone, Extra as directed by Engineer	TN	10	\$ 50.00	\$ 500.00	\$ -
4	DEL	No. 57 Crushed Stone, Extra as directed by Engineer	TN	10	\$ 50.00	\$ 500.00	\$ -
5	DEL	No. 9 Crushed Stone, Extra as directed by Engineer	TN	10	\$ 50.00	\$ 500.00	\$ -
6	DEL	Allowance: Miscellaneous Site Improvements	LS	0.81779	\$ 100,000.00	\$ 81,778.70	\$ -
7	DEL	Allowance: Electrical Expense for New Station	LS	0.98281	\$ 40,000.00	\$ 39,312.46	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 149,904.76	
Total increase							\$ -
Net (increase) in contract price						\$	\$ (149,904.76)

JUSTIFICATION FOR CHANGE

PROJECT:	Hartland 3 Pump Station Replacement
CONTRACT NO.	039-2022
CHANGE ORDER:	1 (Final)

1. Necessity for change: Adjustment in contract amount due to final adjustment of installed quantities.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date