



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 1

Contract ID [Redacted] Project Sponsor [Redacted]
Change Order No. [Redacted] County [Redacted]
Contractor [Redacted] Project Number [Redacted]
Contractor [Redacted] Project Name [Redacted]
Address [Redacted]

Proposed Changes in Connection with Contract Items:

| Item No. | Description | Quantity | Unit | Unit Price | Amount |
|--------------------------------|-------------|----------|------|------------|------------|
| [Redacted] | [Redacted] | | | | 6,000.00 |
| [Redacted] | [Redacted] | | | | -2,020.00 |
| [Redacted] | [Redacted] | | | | -1,905.00 |
| [Redacted] | [Redacted] | | | | -3,600.00 |
| [Redacted] | [Redacted] | | | | -30,600.00 |
| Total for this Page | | | | | -32,125.00 |
| Total for Continuation Page(s) | | | | | -13,972.87 |
| Total Contract Items | | | | | -46,097.87 |

Proposed Items of Supplemental Agreement:

| Ref. No. | Description | Quantity | Unit | Unit Price | Amount |
|--------------------------------|-------------|----------|------|------------|-----------------|
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| [Redacted] | [Redacted] | | | | |
| Total for this Page | | | | | 0.00 |
| Total for Continuation Page(s) | | | | | |
| Total Supplemental Agreement | | | | | 0.00 |
| Total Decrease Amount | | | | | (\$ -46,097.87) |

Time Extension/Explanation:

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

By: Scott [Signature]
Contractor
Adams Contracting, LLC
6-9-17
Date

Requested [Signature] 6/7/17
Project Engineer DATE
Recommended _____
District LPA Coordinator DATE
Recommended _____
Commissioner of Rural & Municipal Aid DATE
Approved _____
LPA Signature Authority DATE

Title DATE
Approved _____
Secretary of Transportation Cabinet DATE

[Signature]

Mayor Jim Gray



Kentucky Transportation Cabinet
 Office of Local Programs
 LPA CHANGE ORDER

TC 20-33
 07/2010

Page 2

Contract ID P02-628-1100001626
 Change Order No 1 Final
 Contractor Adams Contracting, LLC
 Contractor 501 Darby Creek Rd., Suite 18
 Address Lexington, KY 40509

Project Sponsor Lexington-Fayette U
 County Fayette
 Project Number
 Project Name W. Loudon Ave Side

| No. | | Description | Quantity | Unit | Unit Price | Amount |
|----------------------------|-----|-----------------------------------|----------|------|------------|----------------------|
| 15 | DEL | Tree Protection Fencing | -900 | LF | \$1.00 | -900.00 |
| 17 | DEL | DGA | -59.49 | TN | \$30.00 | -1,784.70 |
| 21 | DEL | Project Sign | -2 | EA | \$600.00 | -1,200.00 |
| 22 | DEL | MUTCD Signage | -2 | EA | \$500.00 | -1,000.00 |
| 23 | DEL | Permanent Pavement Markings | -300 | SF | \$7.00 | -2,100.00 |
| 26 | ADD | On-Site Railroad Inspector | 1 | DA | \$650.00 | 650.00 |
| 27 | DEL | Payment and Performance Bond | -0.0705 | LS | \$6,500.00 | -458.17 |
| 28 | DEL | No. 2 Stone | -30 | TN | \$35.00 | -1,050.00 |
| 29 | DEL | No. 57 Stone | -30 | TN | \$35.00 | -1,050.00 |
| 35 | DEL | Edge Key | -306 | LF | \$20.00 | -6,120.00 |
| 40 | DEL | MUTCD Signage | -1 | EA | \$500.00 | -500.00 |
| 43 | ADD | Tactile Warning Tile (labor only) | 44 | SF | \$35.00 | 1,540.00 |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| Total for this Page | | | | | | (-13,972.87) |

Reasons for Proposed Changes and Cost analysis:



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
 07/2010

Page 3

Contract ID P02-628-1100001626
 Change Order No 1 Final
 Contractor Adams Contracting, LLC
 Contractor Address 501 Darby Creek Rd., Ste. 18
 Address Lexington, KY 40509

Project Sponsor Lexington-Fayette U
 County Fayette
 Project Number
 Project Name W. Loudon Ave Sid

| No. | Description | Quantity | Unit | Unit Price | Amount |
|----------------------------|-------------|----------|------|------------|--------|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| <i>Total for this Page</i> | | | | | |

Reasons for Proposed Changes and Cost analysis:



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 4

| | | | |
|-----------------|------------------------------|-----------------|---|
| Contract ID | P02-628-1100001626 | Project Sponsor | Lexington-Fayette Urban County Government |
| Change Order No | 1 Final | County | Fayette |
| Contractor | Adams Contracting, LLC | Project Number | |
| Contractor | 501 Darby Creek Rd., Ste. 18 | Project Name | W Loudon Ave Sidewalk |
| Address | Lexington, KY 40509 | | |

Reasons for Proposed Changes and Cost Analysis:

CONTRACT HISTORY FORM

CO #1

Project Name W. Loudon Ave Sidewalk Project

Contractor: Adams Contracting, LLC


Contract Number and Date: 253-2017 September 29, 2016


Responsible LFUCG Division: Engineering


CONTRACT AND MODIFICATION DETAILS

| | | | |
|--|----|-----------------------------|---|
| A. Original Contract Amount: | \$ | <u>328,980.00</u> | |
| Next Lowest Bid Amount: | | | |
| <u>\$366,671.02</u> | | | |
| B. Amount of Selected Alternate or Phase: | \$ | <u> </u> | |
| C. Cumulative Amount of All Previous Alternates or Phases: | \$ | <u>328,980.00</u> | |
| D. Amended Contract Amount: | \$ | <u>328,980.00</u> | |
| E. Cumulative Amount of All Previous Change Orders: | \$ | <u>0.00</u> | <u>0.0%</u> <small>(Line E / Line D)</small> |
| F. Amount of This Change Order: | \$ | <u>-46,097.87</u> | <u>-14.0%</u> <small>(Line F / Line D)</small> |
| G. Total Contract Amount: | \$ | <u>282,882.13</u> | |

SIGNATURES

Project Manager:  Date: 6/19/17

Reviewed by:  Date: 6/14/17

Division Director:  Date: 6/19/17

| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 4 | | Date: | May 19, 2017 |
|--|---|--|-----------------------------|
| | | Project: | West Loudon Avenue Sidewalk |
| | | Location: | West Loudon Avenue |
| To (Contractor): Adams Contracting, LLC 501 Darby Creek Road, Suite 18 Lexington, Kentucky 40509 | | Contract No. | 253-2016 |
| | | Original Contract Amt. | \$328,980.00 |
| | | Cumulative Amount of Previous Change Orders | \$0.00 |
| | | Percent Change - Previous Change Orders | 0.00% |
| | | Total Contract Amount Prior to this Change Order | \$328,980.00 |
| | | Change Order No. | 1 FINAL |
| You are hereby requested to comply with the following changes from the contract plans and specification; | | | |
| Current Change Order | | | |
| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price |
| | See Attached Sheet | | |
| | | | |
| | | | |
| | | | |
| | Total decrease | \$54,287.87 | |
| | Total increase | | \$8,190.00 |
| | Net Amount of this Change Order | -\$46,097.87 | |
| | New Contract Amount Including this Change Order | \$282,882.13 | |
| | Percent Change - This Change Order | | -14.01% |
| | Percent Change - All Change Orders | | -14.01% |
| The time provided for the completion in the contract and all provisions of the contract will apply hereto. | | | |
| Recommended by <u><i>Keith Ross</i></u> | | (Proj. Engr.) Date <u>6/14/17</u> | |
| Accepted by <u><i>Shatt</i></u> | | (Contractor) Date <u>6-9-17</u> | |
| Approved by <u><i>[Signature]</i></u> | | (Director) Date <u>6/19/17</u> | |
| Approved by <u><i>[Signature]</i></u> | | (Commissioner) Date <u>6/19/17</u> | |
| Approved by <u><i>[Signature]</i></u> | | (Mayor or CAO) Date <u>11-Jul-2017</u> | |


| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER | | | | | DATE: | May 19, 2017 | | |
|---|-----------|-----------------------------------|-----------------------------|----------|-----------------|----------------------------|----------------------------|--|
| | | | | | Change Order #: | 1 FINAL | | |
| | | | | | CONTRACT #: | 253-2016 | | |
| Project: | | | West Loudon Avenue Sidewalk | | | | | |
| You are hereby requested to comply with the following changes from the contract plans and specifications; | | | | | | | | |
| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price | |
| 5 | ADD | Seeding and Protection | SY | 6000 | \$1.00 | \$ - | \$ 6,000.00 | |
| 7 | DEL | Sodding | SY | 404 | \$5.00 | \$ 2,020.00 | \$ - | |
| 10 | DEL | Tactile Warning Tile (labor only) | SF | 127 | \$15.00 | \$ 1,905.00 | \$ - | |
| 11 | DEL | Sidewalk Ramps | SY | 40 | \$90.00 | \$ 3,600.00 | \$ - | |
| 12 | DEL | Concrete Sidewalk | SY | 510 | \$60.00 | \$ 30,600.00 | \$ - | |
| 15 | DEL | Tree Protection Fencing | LF | 900 | \$1.00 | \$ 900.00 | \$ - | |
| 17 | DEL | DGA | TN | 59.49 | \$30.00 | \$ 1,784.70 | \$ - | |
| 21 | DEL | Project Sign | EA | 2 | \$600.00 | \$ 1,200.00 | \$ - | |
| 22 | DEL | MUTCD Signage | EA | 2 | \$500.00 | \$ 1,000.00 | \$ - | |
| 23 | DEL | Permanent Pavement Markings | SF | 300 | \$7.00 | \$ 2,100.00 | \$ - | |
| 26 | ADD | On-Site Railroad Inspector | DA | 1 | \$650.00 | \$ - | \$ 650.00 | |
| 27 | DEL | Payment and Performance Bond | LS | 0.0705 | \$6,500.00 | \$ 458.17 | \$ - | |
| 28 | DEL | No. 2 Stone | TN | 30 | \$35.00 | \$ 1,050.00 | \$ - | |
| 29 | DEL | No. 57 Stone | TN | 30 | \$35.00 | \$ 1,050.00 | \$ - | |
| 35 | DEL | Edge Key | LF | 306 | \$20.00 | \$ 6,120.00 | \$ - | |
| 40 | DEL | MUTCD Signage | EA | 1 | \$500.00 | \$ 500.00 | \$ - | |
| 43 | ADD | Tactile Warning Tile (labor only) | SF | 44 | \$35.00 | \$ - | \$ 1,540.00 | |

| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER | | | | | DATE: | May 19, 2017 | |
|---|-----------|------------------------|-------|----------|-----------------------------|----------------------------|----------------------------|
| | | | | | Change Order #: | 1 FINAL | |
| | | | | | CONTRACT #: | 253-2016 | |
| Project: | | | | | West Loudon Avenue Sidewalk | | |
| You are hereby requested to comply with the following changes from the contract plans and specifications; | | | | | | | |
| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
| | | | | | | | |
| Total decrease | | | | | | \$ 54,287.87 | |
| Total increase | | | | | | | \$ 8,190.00 |
| Net (increase) in contract price | | | | | | | \$ (46,097.87) |

JUSTIFICATION FOR CHANGE

| | |
|---------------|-----------------------------|
| PROJECT: | West Loudon Avenue Sidewalk |
| CONTRACT NO. | 253-2016 |
| CHANGE ORDER: | 1 FINAL |

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

Date

11-Jul-2017