

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Commons Construction

CONTRACT NO. 002-2020

CHANGE ORDER: 5

1. Necessity for change: Additional electrical conduit to complete project and to meet conditions in field. Required changes to make edge slopes of bike path adjacent to bioswales conform to industry code.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: None

Mayor_____
Date