



**TO:** LINDA GORTON, MAYOR  
URBAN COUNTY COUNCIL

**FROM:** CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS

**DATE:** FEBRUARY 25, 2019

**SUBJECT:** Contract Modification No. 1 for Armstrong Mill Road Sidewalks Project  
Design Phase

---

**Request:**

Request Council authorization to execute Contract Modification No. 1 with Integrated Engineering, increasing their fee by \$61,117 for design of the Armstrong Mill Road Sidewalk Project.

**Why are you requesting:**

The scope of the design is being increased to include a pedestrian bridge crossing Landsdowne Drive Tributary on the south side of Armstrong Mill Rd. and a signal at the intersection of Armstrong Mill Road and Greentree Road. Details of the change are shown on the contract modification form.

**What is the cost in this budget year and future budget years?** Cost for Fiscal Year 2019 is \$61,117.

**Are the funds budgeted?** Budget Amendments 9867 and 9868 are in progress.

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	303202	3251	91715	ARMSTRONG_2017	DESIGN	2017

**File Number:** 0237-19

**Director/Commissioner:** Burton/Hamilton

