

Page 1 of 2

Date:	February 26, 2025	R-12-2025 Original R-114-2022
Project:	Town Branch WWTP RASMAS Pump Station Improvements	Contract #085-2022
Location:	Town Branch WWTP	
Contract No.	Bid # 128-2021	
Original Contract Amt.	\$2,746,000.00	
Cumulative Amount of Previous Change Orders	\$363,669.98	
Percent Change - Previous Change Orders		13.24%
Total Contract Amount Prior to this Change Order	\$3,109,669.98	
Change Order No.	5	

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Replace Existing Floor Grating in Upper Level Pump Access and Adjacent to New Valve Actuators on Lower Level		\$19,700.00	
	Total decrease	\$0.00		
	Total increase		\$19,700.00	
	Net Amount of this Change Order	\$19,700.00		
	New Contract Amount Including this Change Order	\$3,129,369.98		
	Percent Change - This Change Order			0.72%
	Percent Change - All Change Orders			13.96%

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: <i>Tibby B.</i>	(Project Manager)	Date	<i>3/4/2025</i>
Reviewed / Accepted by: <i>Michael L. Davis</i>	(Consultant)	Date	<i>02/26/25</i>
Accepted by: <i>[Signature]</i>	(Contractor)	Date	<i>03/03/25</i>
Approved by: <i>[Signature]</i>	(Director)	Date	<i>3/4/25</i>
Approved by: N/A (Less than 5%) <i>Tracy Albricht</i>	(Commissioner)	Date	<i>3/4/25</i>
Approved by: N/A (Less than 5%) <i>[Signature]</i>	(Mayor or CAO)	Date	<i>3/26/25</i>

May Albricht
Linda Gorton



PRINCIPLES

CO #05 - Additional Grating - Town Branch RAS/WAS PS

DATE: March 3, 2025
PROJECT: Town Branch RAS/WAS PS

CONTACT: Mike Davis
COMPANY: Strand Associates
ADDRESS: 651 Perimeter Drive, Suite 220
Lexington, KY 40517
PHONE: 859-225-8500
EMAIL: mike.davis@strand.com

CONTACT: Andrew Eberle
COMPANY: W Principles
ADDRESS: 200 Apperson Heights Suite 200
Mt Sterling, Kentucky 40353
DIRECT: (502) 381-4677
EMAIL: aeberle@thewalkercompany.com

ITEM NO	DESCRIPTION	SUBTOTAL
1	Furnish and Install Additional Grating as Discussed in Punch List Walk Thru	\$ 19,700.00
	Labor	\$ 2,000.00
	Material	\$ 15,500.00
	W Principles Overhead / Payroll / Profit	\$ 2,200.00
	TOTAL	\$ 19,700.00

NOTES/EXCEPTIONS

1 W Principles requests this be added to the contract via change order.

2

Quoted By: Andrew Eberle
Accepted By: W Principles, LLC
Tabby R
WUG (Owner)