

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

Date: January 13, 2014
Project: Rose Street Bike Lane Project
Location: Rose Lane to Euclid Ave.

To (Contractor): Hall Harmon Engineers, Inc.
1081 Dove Run Road, Lexington, KY 40502

Contract No: 6157 Contract Modification No: 1

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price
		Additional compensation is requested for the preparation of easement description and exhibits.		1	6500		
						\$	\$ 6,500.00
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$
						\$	\$

Total decrease \$ -

Total increase \$ 6,500.00

Net (increase/decrease) in contract price \$ 6,500.00

Current Contract Amount = \$20,000.00

New Contract Amount = \$26,500.00

Recommended by Keith Row RAB 1/14/14 (Proj. Engr.) Date 1/14/14
Accepted by Kathy Hall-Harmon (Contractor) Date 01-14-2014
Approved by A. Beall (Urban Co. Engr.) Date 1/23/14
Approved by R. [Signature] (Commissioner) Date 1/24/14
Approved by _____ (Mayor or CAO) Date _____