






LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	May 20, 2020
		Contract Modification:	
		CONTRACT #:	C-115-2018
PROJECT: R&N Group Stormwater Sampling Analysis Project			
TO: R&N Group, LLC			
Original Contract Amount			\$3,924.90
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$3,924.90
Net (increase/decrease) in Contract Amount - (From following pages)			-\$3,924.90
Percent Change of This Contract Modification			-100%
Original Contract Amount			\$3,924.90
Cumulative Amount of all Contract Modifications			-\$3,924.90
Percent Change of all Contract Modifications			-100%
New Contract Amount Including this Change Order			\$0.00
Recommended by		(Proj. Engr.)	Date <u>6/11/20</u>
Accepted by	_____	(Consultant)	Date _____
Accepted by		(Contractor)	Date _____
Approved by		(Director)	Date <u>6/18/20</u>
Approved by		(Commissioner)	Date <u>6/25/2020</u>
Approved by		(Mayor or CAO)	Date <u>7/10/2020</u>

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: May 20, 2020
Contract Mod #: 1
CONTRACT #: #115-2018

Project: R&N Group, LLC

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 3,924.90	\$ 3,924.90	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease						\$ 3,924.90	
Total increase							\$ -
Net (increase) in contract price							\$ (3,924.90)



JUSTIFICATION FOR CHANGE

PROJECT: R&N Group, LLC

CONTRACT NO. #115-2018

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant cancelled
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

_____
Mayor
Date