

| | | | | |
|--|---|--|------------------------------|---------|
| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2 | | Date: | April 7, 2020 | |
| | | Project: | Town Branch Commons Corridor | |
| | | Location: | Midland, Vine, Newtown | |
| To (Contractor): Gresham, Smith, and Partners | | Contract No. | 313-2016 | |
| | | Original Contract Amt. | \$929,283.00 | |
| | | Cumulative Amount of Previous Change Orders | \$2,446,461.39 | |
| | | Percent Change - Previous Change Orders | | 263.26% |
| | | Total Contract Amount Prior to this Change Order | \$3,375,744.39 | |
| | | Change Order No. | 6 | |
| You are hereby requested to comply with the following changes from the contract plans and specification; | | | | |
| Current Change Order | | | | |
| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price | |
| 1 | Design Services: TBC | | \$2,996.00 | |
| | | | | |
| | | | | |
| | | | | |
| | Total decrease | \$0.00 | | |
| | Total increase | | \$2,996.00 | |
| | Net Amount of this Change Order | \$2,996.00 | | |
| | New Contract Amount Including this Change Order | \$3,378,740.39 | | |
| | Percent Change - This Change Order | | | 0.09% |
| | Percent Change - All Change Orders | | | 263.59% |
| The time provided for the completion in the contract and all provisions of the contract will apply hereto. | | | | |
| Recommended by _____ (Proj. Engr.) Date _____ | | | | |
| Accepted by <u><i>David M. Stille</i></u> (Contractor) Date <u>4/9/2020</u> | | | | |
| Approved by <u><i>Bob M</i></u> (Director) Date <u>4.7.2020</u> | | | | |
| Approved by _____ (Commissioner) Date _____ | | | | |
| Approved by _____ (Mayor or CAO) Date _____ | | | | |