

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Date: April 17, 2012

Project: MNA-3D

Location: Lexington

To (Contractor): Claunch Construction, LLC 624 N. College Street Harrodsburg, KY 40330

Contract No: 111-2011

Change Order No: 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
10	add	Tree Removal (12" to 24")	EA	1	\$ 450.00	\$ -	\$ 450.00
11	add	Tree Removal (25" to 35")	EA	1	\$ 875.00	\$ -	\$ 875.00
31	add	15" ADS N-12 (or equal)	LF	55	\$ 79.50	\$ -	\$ 4,372.50
53	add	Tensar GeoGrid	SY	1,138	\$ 6.00	\$ -	\$ 6,828.00
54	add	Existing Lateral Adjustments (4)	LS	1	\$ 6,214.30	\$ -	\$ 6,214.30
55	add	Type D Box	EA	1	\$ 2,500.00	\$ -	\$ 2,500.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease

Total increase

Net increase in contract price

Current Contract Amount = \$787,999.10

New Contract Amount = \$809,238.90

Recommended by *[Signature]* (Proj. Engr.) Date 4/20/12  
 Accepted by *[Signature]* (Contractor) Date 4.17.12  
 Approved by *[Signature]* (Urban Co. Engr.) Date 4/23/12  
 Approved by *[Signature]* (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_