

JUSTIFICATION FOR CHANGE

PROJECT: Rose Street Bike Lane Project

CONTRACT NO. 6157

CONTRACT MODIFICATION NO.: 1

- 1. Necessity for change: Preparation of easements and exhibits

- 2. Is proposed change an alternate bid? ___ Yes X No
- 3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A

- 5. Has consent of surety been obtained? ___ Yes X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: N/A



Mayor

2.21.14

Date

CONTRACT HISTORY FORM

CM #1

Project Name Rose Street Bike Lane Project
Contractor: Hall Harmon Engineers, Inc.
Contract Number and Date: 6157 August 21, 2008
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount: \$ 20,000.00
Next Lowest Bid Amount: NA

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 20,000.00

D. Amended Contract Amount: \$ 20,000.00

E. Cumulative Amount of All Previous Change Orders: \$ _____ 0.0%
(Line E / Line C)

F. Amount of This Change Order: \$ 6,500.00 32.5%
(Line F / Line D)

G. Total Contract Amount: \$ 26,500.00

SIGNATURES

Project Manager: Keith Love Date: 1/14/14
Reviewed by: Robert A. Bayst Date: 1/16/14
Division Director: A. Bud Long-Ferguson Date: 1/23/14
