

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**

Date:	November 16, 2015
Project:	Masterson Station Park Restroom Building
Location:	200 Ruffian Way
Contract No.	151-2015
Original Contract Amt.	\$169,999.00
Cumulative Amount of Previous Change Orders	\$13,284.00
Percent Change - Previous Change Orders	7.81%
Total Contract Amount Prior to this Change Order	\$183,283.00
Change Order No.	3



To (Contractor):
Schaefer Contracting, LLC
1068 Macland Rd
Lawrenceburg, KY 40342

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Proposal Request 4 - Connect sewer and water feed	\$0.00	\$5,568.00
2	Extension to construction schedule - 22 calendar days	\$0.00	\$0.00
	Total decrease	\$0.00	
	Total increase		\$5,568.00
	Net Amount of this Change Order	\$5,568.00	
	New Contract Amount Including this Change Order	\$188,851.00	
	Percent Change - This Change Order		3.28%
	Percent Change - All Change Orders		11.09%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Proj. Mgr.)	Date	11/16/15
Accepted by		(Contractor)	Date	
Approved by		(Director)	Date	11-16-15
Approved by		(Commissioner)	Date	
Approved by		(Mayor or CAO)	Date	