

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	January 19, 2016	
		Project:	PSOC Radio Tower	
		Location:	115 Cisco Road	
To (Contractor): Airbus DS Communications 1301 President George Bush Hwy., Suite 150 Richardson, TX 75080		Contract No.	0507-2015	
		Original Contract Amt.	\$1,542,083.00	
		Cumulative Amount of Previous Change Orders	\$17,688.00	
		Percent Change - Previous Change Orders		1.15%
		Total Contract Amount Prior to this Change Order	\$1,559,771.00	
		Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Ice Bridge for Isolation Transformer		\$3,485.00	
	Total decrease	\$0.00		
	Total increase		\$3,485.00	
	Net Amount of this Change Order	\$3,485.00		
	New Contract Amount Including this Change Order	\$1,563,256.00		
	Percent Change - This Change Order			0.22%
	Percent Change - All Change Orders			1.37%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>Deek R Gamble</u>		(Proj. Engr.) Date <u>1/20/16</u>		
Accepted by <u>Deek R Gamble</u>		(Contractor) Date <u>1/20/16</u>		
Approved by <u>Rafael Strick</u>		(Director) Date <u>1/25/2016</u>		
Approved by <u>R. Basham</u>		(Commissioner) Date <u>1/25/16</u>		
Approved by _____		(Mayor or CAO) Date _____		

JUSTIFICATION FOR CHANGE

PROJECT: PSOC Radio Tower

CONTRACT NO. 0507-2015

CHANGE ORDER: 1

1. Necessity for change: Additional antennas placed on the tower to support the Emergency Operations Center and Chemical Stockpile Emergency Preparedness Plan (CSEPP) will leave little capacity for additional antennas in the future. CSEPP is funding the cost difference for a heavier tower that will provide load capacity for additional antennas in the future.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date