

JUSTIFICATION FOR CHANGE

PROJECT: MNA-6A- 6C

RESOLUTION NO. 202-2016

CHANGE ORDER: 1

1. Necessity for change:

2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

Date

CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 6A - 6C Engineering Services

Contractor: Integrated Engineering

Contract Number and Date: 89-2016 April 21, 2016

Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 319,000.00
Next Lowest Bid Amount: N/A

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 319,000.00

D. Amended Contract Amount: \$ 319,000.00


E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0%
(Line E / Line D)

F. Amount of This Change Order: \$ 32,320.00 10.1%
(Line F / Line D)

G. Total Contract Amount: \$ 351,320.00

SIGNATURES

Project Manager:  Date: 7/12/2019
Andrew Grunwald, P.E.

Reviewed by:  Date: 7/15/19
Mark Feibes, P.E.

Division Director:  Date: 7/17/19
W. Douglas Burton, P.E.