




**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** July 26, 2019

**SUBJECT:** Change Order No. 2 (FINAL) – Wellington Stormwater Basin “A” Improvements  
Contract #159-2018

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No. 2 (Final) to the agreement with Woodall Construction Co., Inc. for the Wellington Stormwater Basin “A” Improvements project, decreasing the contract price by the sum of \$12,780.49 from \$177,689.30 to \$164,908.81, and extending the contract term 118 calendar days from November 22, 2018 to March 20, 2019.

**Why are you requesting?**

The requested change is for the deletion of bid items that were not necessary for project completion. Contract time extension requested for excessive rain delays (flooding of the basin) and to finalize punch list items that could not be completed during the winter climate.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: N/A  
The cost for future FY is: N/A

**Are the funds budgeted?**

N/A

**Martin / Albright**

