

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE
ORDER**

DATE: October 28, 2022
 Contract Modification: 5
 CONTRACT #: #237-2020

PROJECT: Wastewater Treatment Plants/ Pump Stations Safety Program Audit and Post Audit Implementation

TO: ALL4

Original Contract Amount	\$334,800.00
Cumulative Amount of Previous Contract Modifications	\$983,950.25
Percent Change of Previous Contract Modifications	294%
Existing Contract Amount	\$1,318,750.25
Net (increase/decrease) in Contract Amount - (From following pages)	\$337,000.00
Percent Change of This Contract Modification	101%
Original Contract Amount	\$334,800.00
Cumulative Amount of all Contract Modifications	\$1,320,950.25
Percent Change of all Contract Modifications	395%
New Contract Amount Including this Change Order	\$1,655,750.25

Recommended by Robin Wright (Proj. Engr.) Date 11/02/22

Accepted by Alex E. Thomas (Consultant) Date 11/4/22

Accepted by Chad Huff (Contractor) Date 11-7-22

Approved by Nancy Albright (Director) Date 11/7/22

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: November 2, 2022

Contract Mod #: 5

CONTRACT #: #237-2020

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
1	ADD	Electrical Safety Implementation Program Phase V	LS	1		\$	-	\$ 337,000.00
1						\$	-	\$ -
2						\$	-	\$ -
3						\$	-	\$ -
4						\$	-	\$ -
5						\$	-	\$ -
6						\$	-	\$ -
7						\$	-	\$ -
8						\$	-	\$ -
9						\$	-	\$ -
10						\$	-	\$ -
11						\$	-	\$ -
12						\$	-	\$ -
13						\$	-	\$ -
Total decrease						\$	-	
Total increase								\$ 337,000.00
Net (increase) in contract price								\$ 337,000.00

Page 3 of 3	
JUSTIFICATION FOR CHANGE	
PROJECT: Wastewater Treatment Plant Safety Program Audit and Post Audit Implementation	CONTRACT NO. #237-2020
CHANGE ORDER: 5	5
1. Necessity for change:	
2. Is proposed change an alternate bid? ___ Yes ___ X ___ No	
3. Will proposed change alter the physical size of the project? ___ Yes ___ X ___ No If "Yes", explain.	
4. Effect of this change on other prime contractors: N/A	
5. Has consent of surety been obtained? ___ Yes ___ X ___ Not Necessary	
6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X ___ No If "Yes", will the policies be extended? ___ Yes ___ No	
7. Effect on operation and maintenance costs: N/A	
8. Effect on contract completion date: N/A	
Mayor _____	Date _____

