

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	May 5, 2019	
		Project:	Man O War Fiber Optic	
		Location:	Man O War Blvd	
Arrow Electric Inc.		Contract No.	P02-628-1600004596	
		Original Contract Amt.	\$327,509.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$327,509.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Provide & install 2" innerduct conduit (orange)		\$1,053.00	
3	Provide & install 2" rigid conduit		\$382.00	
4	Provide & install drop to cabinet		\$3,165.00	
5	Provide & install communications to junction box		\$247.00	
17	Solid Rock Bore		\$2,000.00	
	Total decrease	\$0.00		
	Total increase		\$6,847.00	
	Net Amount of this Change Order	\$6,847.00		
	New Contract Amount Including this Change Order	\$334,356.00		
	Percent Change - This Change Order			2.05%
	Percent Change - All Change Orders			2.09%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u><i>APB</i></u> (Proj. Engr.) Date <u>5/6/19</u>				
Accepted by <u><i>Stephen Price</i></u> (Contractor) Date <u>05-6-2019</u>				
Approved by <u><i>Jeffrey</i></u> (Director) Date <u>5/6/19</u>				
Approved by <u><i>Nancy Albright</i></u> (Commissioner) Date <u>5/6/19</u>				
Approved by <u><i>Linda Barton</i></u> (Mayor or CAO) Date <u>4-11-19</u>				

R-168-2019
 Original R-406-2018
 Contract # 153-2018

JUSTIFICATION FOR CHANGE

PROJECT: Man O War / Clays Mill Fiber Optic

CONTRACT NO. : PO2-628-1600004596

CHANGE ORDER: 1

1. **Necessity for change:** The field conditions differed upon installation of the infrastructure related to the fiber optic project. This required additional boring and installation of materials. Existing infrastructure proposed to be used at no cost to the project was unknowingly damaged in the past and resulted in the contractor performing additional work to complete the project.

The costs of the change order per item was the same unit prices as in the original bid.

2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Horton
Mayor

4-11-19
Date