

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	May 16, 2019	
	Project:	Shillito Playground Design	
	Location:	Shillito Park	
To: Element Design, 366 South Broadway, Lexington, KY 40508	Contract No.	049-2018	
	Original Contract Amt.	\$49,000.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$49,000.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Add Construction Administration Services		\$36,864.00	
	Total decrease	\$0.00		
	Total increase		\$36,864.00	
	Net Amount of this Change Order	\$36,864.00		
	New Contract Amount Including this Change Order	\$85,864.00		
	Percent Change - This Change Order			42.93%
	Percent Change - All Change Orders			75.23%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Michelle Wynne (Proj. Mngr.) Date 5/17/19
 Accepted by [Signature] (Contractor) Date 5/17/19
 Approved by [Signature] (Director) Date 5/17/19
 Approved by [Signature] (Commissioner) Date 5/17/19
 Approved by Linda Horton (Mayor or CAO) Date JUN 20 2019


JUSTIFICATION FOR CHANGE

PROJECT: Loudoun House Window Repairs

CONTRACT NO. 049-2018

CHANGE ORDER: 001

1. Necessity for change: Moving forward with construction so now these services are required.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None.

_____
Mayor

JUN 20 2019

Date