

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor): Hubert Excavating and Contracting, LLC

Date:	January 22, 2015
Project:	Blue Sky Force Main- Contract 2
Location:	
Contract No.	527-2013
Original Contract Amt.	\$1,100,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$1,100,000.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	See Attached Sheet for Breakdown	\$22,598.84		
	Total decrease	\$22,598.84		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$22,598.84)		
	New Contract Amount Including this Change Order	\$1,077,401.16		
	Percent Change - This Change Order			-2.05%
	Percent Change - All Change Orders			-2.05%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 2/12/2015  
 Accepted by [Signature] (Contractor) Date 1/30/15  
 Approved by [Signature] (Director) Date 2/4/15  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_