

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1

Date:		April 18, 2023
Project:		Town Branch Trail 6 / Manchester & Forbes Turn Lanes
Location:		Manchester St.
Contract No.		003-2020
Original Contract Amt.		\$3,854,486.96
Cumulative Amount of Previous Change Orders		\$1,130,977.79
Percent Change - Previous Change Orders		29.34%
Total Contract Amount Prior to this Change Order		\$4,985,464.75
Change Order No.		7

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		
	Total increase		\$238,600.00
	Net Amount of this Change Order	\$238,600.00	
	New Contract Amount Including this Change Order	\$5,224,064.75	
	Percent Change - This Change Order		6.19%
	Percent Change - All Change Orders		35.53%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 4/18/23

Accepted by Brian Billings (Contractor) Date 5/10/2023

Approved by [Signature] (Director) Date 5/15/23

Approved by [Signature] (Commissioner) Date 5/15/23


Approved by [Signature] (Mayor or CAO) Date 7/7/23

PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
CONTRACT NO.	003-2020
CHANGE ORDER:	7

JUSTIFICATION FOR CHANGE

- Necessity for change:**
 To replace the existing buffer strip barriers and delineators along Manchester St. between Oliver Lewis Way and the Railroad overpass with curbs and a planting strip.
- Is proposed change an alternate bid? ___ Yes No
- Will proposed change alter the physical size of the project? ___ Yes No
 If "Yes", explain.
- Effect of this change on other prime contractors: N/A
- Has consent of surety been obtained? ___ Yes Not Necessary
- Will this change affect expiration or extent of insurance coverage? ___ Yes No
 If "Yes", will the policies be extended? ___ Yes ___ No
- Effect on operation and maintenance costs: N/A
- Effect on contract completion date: The completion date for the project is being extended to 1/11/2024 in accordance with the TIGER end date extension approved in Amendment No. 4.

Linda Denton _____ 1/11/2023 _____
 Mayor Date



Existing Trail

Proposed Trail



LEXINGTON