

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):  
Fuelband LLC  
2000 Hartford Ct.  
Lexington, KY 40514

Date:	November 21, 2017
Project:	Renovations at Kentucky Theater
Location:	214 East Main St.
Contract No.	218-2017
Original Contract Amt.	\$217,676.00
Cumulative Amount of Previous Change Orders	\$14,940.00
Percent Change - Previous Change Orders	6.86%
Total Contract Amount Prior to this Change Order	\$232,616.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Credit in lieu of restroom floor tile replacement	\$1,740.92	\$0.00	
	Total decrease	\$1,740.92		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$1,740.92)		
	New Contract Amount Including this Change Order	\$230,875.08		
	Percent Change - This Change Order			-0.80%
	Percent Change - All Change Orders			6.06%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Clifton* (Project Manager) Date *11-21-17*

Reviewed / Accepted by *N/A* (Consultant) Date *N/A*

Accepted by *N/A* (Contractor) Date *11-21-17*

Approved by *Robert* (Director) Date *11-21-17*

Approved by *Robert* (Commissioner) Date *11-21-17*

Approved by *Robert* (Mayor or CAO) Date