

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

PROJECT Versailles Road Welcome Sign

Bid No 06-2020
Resolution No 187-2020

TO E C Matthews Co., Inc.
1218 South Broadway, Suite 375
Lexington, KY 40504

DATE:	November 5, 2020
Contract Modification:	1
CONTRACT #:	06-2020

Original Contract Amount		\$112,700.00
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$112,700.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$16,991.00
Percent Change of This Contract Modification		15%
Original Contract Amount		\$112,700.00
Cumulative Amount of all Contract Modifications		\$16,991.00
Percent Change of all Contract Modifications		15%
New Contract Amount Including this Change Order		\$129,691.00
Recommended by <u>Mark G. Davis</u>	(Proj. Engr.)	Date <u>11-4-20</u>
Accepted by <u>Mark G. Davis</u>	(Consultant)	Date <u>11-4-20</u>
Accepted by <u>Mark G. Davis</u>	(Contractor)	Date <u>11-9-2020</u>
Approved by <u>Tom J. P. [Signature]</u>	(Director)	Date <u>11-9-20</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	November 5, 2020
Contract Mod #:	1
CONTRACT #:	06-2020

Project: Versailles Road Welcome Sign

TO: E.C. Matthews Co., Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Installation of electrical system and lighting fixtures	LS	1	\$ 16,991.00	-	\$ 16,991.00
2	ADD	192 Calendar Days to the Construction Schedule (Contract Extended to March 31, 2021)	-	-	-	-	-
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							

Total decrease

\$ -

Total increase

\$ 16,991.00

Net (increase) in contract price

\$ 16,991.00

JUSTIFICATION FOR CHANGE

PROJECT:	Versailles Road Welcome Sign
CONTRACT NO.	06-2020
CHANGE ORDER:	1

1. Necessity for change: Scope change.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date