



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: JUNE 7, 2021

**SUBJECT: Authorization to execute Change Order No.1 with ATS Construction for the
Town Branch Trail Phase 6**

Request: Authorization to execute Change Order No.1 with ATS Construction for the Town Branch Town Branch Trail Phase 6, increasing the contract price by the sum of \$54,311.29 from \$3,854,486.96 to \$3,908,798.25.

Why are you requesting? On February 6, 2020 (Ordinance 045-2020) Council approved awarding L-M Asphalt Partners Ltd. d/b/a ATS Construction the contract for construction of the Town Branch Trail Phase 6. The LFUCG Division of Engineering needs this action to increase the size of the trailhead parking lot. Details of the changes are shown in the attached Change Order forms.

What is the cost in this budget year and future budget years? The cost for FY21 is \$54,311.29. No costs are anticipated in future budget years.

Are the funds budgeted? Yes, 3160-303202-3225-90313; TOWN_TGER_2017 CONST

File Number: 0593-21

Director/Commissioner: Burton/Albright

