

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	October 23, 2017
		Project:	Construction Services for Jacobson Park Sprayground
		Location:	Jacobson and Masterson Station Parks
TO: Michael Bryant Pace Contractors 15415 Shelbyville Rd Louisville KY, 40245	Contract No.	90-2017	
	Original Contract Amt.	\$1,107,500.00	
	Cumulative Amount of Previous Change Orders	\$107,634.42	
	Percent Change - Previous Change Orders		9.72%
	Total Contract Amount Prior to this Change Order	\$1,215,134.42	
	Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Additional plank fence and jute mat at Jacobson		\$5,710.26
2	Wire mesh on Jacobson playground/sprayground fence		\$8,509.98
3	Upgraded electrical enclosures for both spraygrounds		\$5,600.00
4	Additional wire and labor for transformer connection		\$1,350.00
5			
6			
7			
	Total decrease		
	Total increase		\$21,170.24
	Net Amount of this Change Order	\$21,170.24	
	New Contract Amount Including this Change Order	\$1,236,304.66	
	Percent Change - This Change Order		1.91%
	Percent Change - All Change Orders		11.63%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Ant Carney* (Proj. Mngr.) Date 10/24/17
 Accepted by *[Signature]* (Contractor) Date 10/24/17
 Approved by *[Signature]* (Director) Date 10/24/17
 Approved by *[Signature]* (Commissioner) Date 10/26/17
 Approved by *[Signature]* (Mayor or CAO) Date NOV 16 2017


JUSTIFICATION FOR CHANGE

PROJECT: Construction Services for Jacobson Spray ground & Masterson Station Park Spray ground

CONTRACT NO. 90-2017

CHANGE ORDER: 003

1. Necessity for change: Addition of drain down pits, valve extensions, exhaust fans and louvers, electrical enclosures and connections, and flow meters as result of final design changes. Addition of anti-grafti coating, upgraded door locks and changing stations at the owners request for increased durability.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: Extend final completion date **20** days for delivery and installation time of wire mesh on all Jacobson fence.



 Mayor

 NOV 16 2017

Date