

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	September 22, 2015
Project:	Wolf Run Pump Station Relocation - Contract B
Location:	
Contract No.	120-2013
Original Contract Amt.	\$4,228,435.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$4,228,435.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Cost Savings	\$208.00	
		\$208.00	
			\$0.00
		(\$208.00)	
		\$4,228,227.00	
			0.00%
			0.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 9.24.15  
 Accepted by [Signature] (Contractor) Date \_\_\_\_\_  
 Approved by [Signature] (Director) Date 10-21-15  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_