

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	March 20, 2020	
	Project:	Town Branch Thickening Process Upgrades	
	Location:	Town Branch WWTP	
To (Contractor): Dugan & Meyers, LLC 11110 Kenwood Road Cincinnati, OH 45242	Contract No.		
	Original Contract Amt.	\$3,222,000.00	
	Cumulative Amount of Previous Change Orders	\$39,032.00	
	Percent Change - Previous Change Orders		1.21%
	Total Contract Amount Prior to this Change Order	\$3,261,032.00	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
5	Magnetic Flow Meter Changes		\$13,323.00
6	Mixer Control Circuit Changes		\$2,380.00
7	DCU-H Modifications		\$9,199.00
8	Pump Station #2 Pump Orientation		\$7,443.00
9	Elimination of Handrails on Roof	\$5,466.00	
10	Odor Control Dampers		\$3,332.00
11	Roof Vent Insulation Changes		\$3,776.00
13	Lighting Fixtures		\$5,443.00
14	Odor Control Media		\$4,531.00
15	Door/Window Changes	\$3,939.00	
16	Grinder Disconnects		\$4,264.00
	<b>Total decrease</b>	<b>\$9,405.00</b>	
	<b>Total increase</b>		<b>\$53,691.00</b>
	<b>Net Amount of this Change Order</b>	<b>\$44,286.00</b>	
	<b>New Contract Amount Including this Change Order</b>	<b>\$3,305,318.00</b>	
	<b>Percent Change - This Change Order</b>		<b>1.37%</b>
	<b>Percent Change - All Change Orders</b>		<b>2.59%</b>

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3/24/2020  
 Accepted by [Signature] (Contractor) Date 3/24/2020  
 Approved by [Signature] (Director) Date 5/1/20  
 Approved by [Signature] (Commissioner) Date 5/18/2020  
 Approved by [Signature] (Mayor or CAO) Date 6/26/2020

Recommended by Tiffy RL LFULG Plant Engineering Mgr. 5/14/2020

R-254-2020  
 original R-743-2018  
 C-305-2018

<b>LEXINGTON-FAYETTE URBAN COUNTY          GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	March 20, 2020
	Project:	Town Branch T Process Upgrades
	Location:	Town Branch WWTP

To (Contactor): Dugan & Meyers, LLC 11110 Kenwood Road Cincinnati, OH 45242	Contract No.	RES # 743-2018
	Original Contract Amt.	\$3,222,000.00
	Cumulative Amount of Previous Change Orders	\$39,032.00
	Percent Change - Previous Change Orders	1.21%
	Total Contract Amount Prior to this Change Order	\$3,261,032.00
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
5	Magnetic Flow Meter Changes		\$13,323.00
6	Mixer Control Circuit Changes		\$2,380.00
7	DCU-H Modifications		\$9,199.00
8	Pump Station #2 Pump Orientation		\$7,443.00
9	Elimination of Handrails on Roof	\$5,466.00	
10	Odor Control Dampers		\$3,332.00
11	Roof Vent Insulation Changes		\$3,776.00
13	Lighting Fixtures		\$5,443.00
14	Odor Control Media		\$4,531.00
15	Door/Window Changes	\$3,939.00	
16	Grinder Disconnects		\$4,264.00
	Total decrease	\$9,405.00	
	Total increase		\$53,691.00
	Net Amount of this Change Order	\$44,286.00	
	New Contract Amount Including this Change Order	\$3,305,318.00	
	Percent Change - This Change Order		1.37%
	Percent Change - All Change Orders		2.59%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by <u>[Signature]</u> (Proj. Engr.)	Date <u>6/9/2020</u>
Accepted by <u>[Signature]</u> (Contractor)	Date <u>6/8/2020</u>
Approved by _____ (Director)	Date _____
Approved by _____ (Commissioner)	Date _____
Approved by _____ (Mayor or CAO)	Date _____

**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Thickening Process Upgrades

CONTRACT NO.

CHANGE ORDER: 2

1. Necessity for change: Changes to electrical, handrails, odor control, roofing, lighting, doors, and windows.
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None

*Linda Gorton*

\_\_\_\_\_  
Mayor

*6/26/2020*  
\_\_\_\_\_  
Date

## LaDonna Roberts

---

**From:** Michael Cravens  
**Sent:** Friday, May 15, 2020 1:33 PM  
**To:** Commissioner EQ PW Exec Asst; LaDonna Roberts  
**Cc:** Nancy Albright; Charles Martin; Susan Speckert  
**Subject:** RE: Law Review: CO No. 2 TB Thickener Project

I have reviewed this request for a resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the contract price by the sum of \$44,286.00, from \$3,261,032.00 to \$3,305,318.00.

No legal issues. OK to bluesheet.

**Michael Cravens**  
*Attorney Senior*  
Department of Law

859.258.3500  
[MCravens@lexingtonky.gov](mailto:MCravens@lexingtonky.gov)  
[lexingtonky.gov](http://lexingtonky.gov)



**LEXINGTON**

### NOTICE OF CONFIDENTIALITY

This message is intended only for the use of the individual or entity to which it is addressed and may contain confidential information that is legally privileged and exempt from disclosure under applicable law, including but not limited to, Kentucky Rule of Evidence 503. Any legal opinion provided in this electronic mail transmission is provided in the course of my legal representation of the Lexington-Fayette Urban County Government and should not be disseminated to the public. If the reader of this message is not the intended recipient, you are notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, delete it from your system without copying or forwarding it, and notify the sender of the error by replying via e-mail or by calling the Department of Law at (859) 258-3500, so that our address record can be corrected. Thank you.

**From:** Commissioner EQ PW Exec Asst <commeqpw@lexingtonky.gov>  
**Sent:** Friday, May 15, 2020 1:09 PM  
**To:** Susan Speckert <sspeckert@lexingtonky.gov>; Michael Cravens <mcravens@lexingtonky.gov>  
**Cc:** Nancy Albright <nalbright@lexingtonky.gov>; LaDonna Roberts <lroberts@lexingtonky.gov>; Charles Martin <chmartin@lexingtonky.gov>  
**Subject:** FW: Law Review: CO No. 2 TB Thickener Project

Susan, another for Water Quality for review prior to input in Legistar.

Sandy

**From:** LaDonna Roberts  
**Sent:** Friday, May 15, 2020 1:08 PM  
**To:** Commissioner EQ PW Exec Asst <commeqpw@lexingtonky.gov>  
**Cc:** Nancy Albright <nalbright@lexingtonky.gov>; Charles Martin <chmartin@lexingtonky.gov>  
**Subject:** Law Review: CO No. 2 TB Thickener Project

Hi Sandy,

Attached is another blue sheet for law review please. I am still waiting on the original signature page of the change order.

Thank you,

**LaDonna Roberts**  
*Administrative Specialist*  
Division of Water Quality

859.258.3362 office  
[lexingtonky.gov](http://lexingtonky.gov)




MAYOR LINDA GORTON



**LEXINGTON**

CHARLES H. MARTIN, P.E.  
DIRECTOR  
WATER QUALITY

**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** May 14, 2020

**SUBJECT:** Change Order #2; Town Branch WWTP Thickening Process Upgrades

---

Request

The Division of Water Quality request approval of Change Order #2 to Dugan & Meyers, LLC the contractor for the Town Branch WWTP Thickening Process Upgrades.

Purpose of Request

The increase to the contract includes additional costs for the following items:

- Magnetic Flow Meter Changes and Grinder Disconnects
- Mixer Control Circuit Changes and DCU-H Modifications
- Pump Station #2 Pump Orientation
- Elimination of Handrails on Roof
- Odor Control Dampers and Roof Vent Insulation Changes
- Lighting Fixtures
- Odor Control Media
- Door/Window Changes

Project Cost in FY20 Budget and Future Budget Years

FY20 – Approval of this change order results in an increase of \$ 44,286.00 to the contract. The revised contract amount including this change order will be \$3,305,318.00 representing a 1.37% increase of the original contract amount.

Future Budget Impact –This change order will not have an impact on future budget years.

Are Funds Budgeted

Funds are Budgeted in: 4003 303401 3401 92711 TBWWTP\_RMP/CONSENT\_DE

Martin/Albright

