

CONTRACT HISTORY FORM

CM #1

Project Name Wilson Downing Sidewalk Project

Contractor: Palmer Engineering




Contract Number and Date: R 219-2017 (original) April 27, 2017

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

| | | | |
|--|----|-----------------------------|--|
| A. Original Contract Amount: | \$ | <u>99,953.00</u> | |
| Next Lowest Bid Amount: | | <u>NA</u> | |
| B. Amount of Selected Alternate or Phase: | \$ | <u> </u> | |
| C. Cumulative Amount of All Previous Alternates or Phases: | \$ | <u>99,953.00</u> | |
| D. Amended Contract Amount: | \$ | <u>99,953.00</u> | |
| E. Cumulative Amount of All Previous Change Orders: | \$ | <u>0.00</u> | <u>0.0%</u> <small>(Line E / Line D)</small> |
| F. Amount of This Change Order: | \$ | <u>74,611.00</u> | <u>74.6%</u> <small>(Line F / Line D)</small> |
| G. Total Contract Amount: | \$ | <u>174,564.00</u> | |

SIGNATURES

| | | |
|--------------------|---|----------------------|
| Project Manager: |  | Date: <u>3-12-18</u> |
| Reviewed by: |  | Date: <u>3/12/18</u> |
| Division Director: |  | Date: <u>3/12/18</u> |


JUSTIFICATION FOR CHANGE

PROJECT: Wilson Downing Sidewalk Project

CONTRACT NO.: R 219-2017 (original)

CONTRACT MOD: 1

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain.
The bridge repair was not originally included in the project scope. It's addition will slightly increase the physical extents of the construction activities.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor

MAR 22 2018

 Date