

<p align="center">LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2</p>		Date:	April 10, 2020	
		Project:	West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements	
		Location:	West Hickman WWTP	
<p>To (Contactor): Judy Construction Company P.O. Box 457 Cynthiana, KY 41031 Phone: 859.234.6900</p>	Contract No.	Res # 130-2018		
	Original Contract Amt.	\$1,615,000.00		
	Cumulative Amount of Previous Change Orders	\$83,735.75		
	Percent Change - Previous Change Orders			5.18%
	Total Contract Amount Prior to this Change Order	\$1,698,735.75		
	Change Order No.	2		
<p align="center">You are hereby requested to comply with the following changes from the contract plans and specification;</p>				
<p align="center">Current Change Order</p>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
8	Additional Walker replacement parts not identified during Walker's original site visit, pier seals, well seals, and trip arms		\$9,836.00	
9	Additional Walker replacement parts not identified during Walker's original site visit, U-bolts and rubber components for skimmers on FCL #8		\$12,569.00	
	Total decrease	\$0.00		
	Total increase		\$22,405.00	
	Net Amount of this Change Order	\$22,405.00		
	New Contract Amount Including this Change Order	\$1,721,140.75		
	Percent Change - This Change Order			1.39%
	Percent Change - All Change Orders			6.57%
<p>The time provided for the completion in the contract and all provisions of the contract will apply hereto.</p>				
<p>Recommended by <u>Tiff Kent</u> (Proj. Engr.) Date <u>5/14/2020</u></p>				
<p>Accepted by <u>[Signature]</u> (Contractor) Date <u>5/14/2020</u></p>				
<p>Approved by <u>[Signature]</u> (Director) Date <u>5/15/20</u></p>				
<p>Approved by <u>Nancy Albright</u> (Commissioner) Date <u>5/18/2020</u></p>				
<p>Approved by <u>Rinda Gordon</u> (Mayor or CAO) Date <u>6/26/2020</u></p>				

JUSTIFICATION FOR CHANGEPROJECT: West Hickman WWTP Final Clarifiers
No. 7 & No. 8 Improvements

CONTRACT NO. 130-2018

CHANGE ORDER: 2

1. Necessity for change: Additional items were discovered during construction that were unknown during design
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: add 9 days; *Substantial Completion (SC) dates are revised as follows: SC No. 1 - Splitter Box Gates = November 27, 2019, SC No. 2 - Final Clarifiers #7 & #8 = March 5, 2020, Final Completion = April 9, 2020.*



 Mayor



 Date


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: May 14, 2020

SUBJECT: Change Order #2; West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements

Request

The Division of Water Quality request approval of Change order #2, to Judy Construction Company; the contractor for the West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements.

Purpose of Request

The increase to the contract includes additional cost for additional Walker replacement parts for the rehab of the final clarifiers. These parts were not identified in Walker's original site visit. Detailed descriptions are included in the contract history form and the back-up information attached.

Project Cost in FY20 Budget and Future Budget Years

FY20 – Approval of this change order results in an increase of \$ 22,405.00 to the contract. The revised contract amount including this change order will be \$1,721,140.75 representing a 1.39% increase of the original contract amount.

Future Budget Impact –This change order will not have an impact on future budget years.

Are Funds Budgeted

Funds are Budgeted in: 4003 303401 3421 92711 WH_CLAR_7_8/CONSTRUCT

Martin/Albright

