


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	January 31, 2018
	Contract Modification:	3
	CONTRACT #:	221-2016


PROJECT: UK Trunk A


TO: Tribute Contracting & Consultants LLC

Original Contract Amount	\$2,767,032.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$2,767,032.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$322,049.53
Percent Change of This Contract Modification	-12.00%
Original Contract Amount	\$2,767,032.00
Cumulative Amount of all Contract Modifications	-\$322,049.53
Percent Change of all Contract Modifications	-12.00%
New Contract Amount Including this Change Order	\$2,444,982.47

Recommended by  (Proj. Engr.) Date 2/6/2018

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by  (Contractor) Date 2/6/18

Approved by  4/2/18 Vukon Azwedo  
RMP Manager (Director) Date 4/2/18

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: January 31, 2018  
 Contract Mod #: 3  
 CONTRACT #: 221-2016

Project: Lower Griffin Gate Project

TO: Free Contracting

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Final Adjusting Change Order	LS	1	\$ 1.00	\$ 322,049.53	\$ -
2					\$ -	\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 322,049.53	
Total increase							\$ -
Net (increase) in contract price							\$ (322,049.53)

**JUSTIFICATION FOR CHANGE**

PROJECT:	LGG
CONTRACT NO.	317-2016
CHANGE ORDER:	1

1. Necessity for change:
  
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
  
- 8.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date