

Page 1 of 2

Date	May 5, 2025
Project:	The University of Kentucky Research Foundation, Class B Infrastructure - Stormwater Incentive Grant Project
Location:	
Contract No.	037-2024
Original Contract Amt.	\$316,126.75
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$316,126.75
Change Order No.	1

Current Change Order

Recommended by:	<i>James M. Butney</i>	(Project Manager)	Date	6/5/25
Reviewed / Accepted by:	<i>Butney Ragland</i>	(Consultant)	Date	6/5/25
Accepted by:		(Contractor)	Date	
Approved by:	<i>James M. Butney</i>	(Director)	Date	5/7/25
Approved by: N/A (Less than 5%)	<i>James M. Butney</i>	(Commissioner)	Date	5/12/25
Approved by: N/A (Less than 5%)		(Mayor or CAO)	Date	

JUSTIFICATION FOR CHANGEPROJECT: The University of Kentucky Research Foundation., Class B
Infrastructure - Stormwater Incentive Grant Project

CONTRACT NO. 037-2024

CHANGE ORDER #: 1

1. Grantee has decided to cancel the Stormwater Quality Projects Incentive Grant.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors:
5. Has consent of surety been obtained? ___Yes ___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date:

Mayor_____
Date

Stormwater Quality Projects Incentive Grant Program



University of Kentucky Research Foundation