

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):  
Element Design  
400 Old Vine Street, Suite 206  
Lexington, KY 40507

Date:	January 19, 2016
Project:	Idle Hour Park Improvements
Location:	Lexington
Contract No.:	58-2015
Original Contract Amt.:	\$33,000.00
Cumulative Amount of Previous Change Orders	\$1,600.00
Percent Change - Previous Change Orders	4.85%
Total Contract Amount Prior to this Change Order	\$34,600.00
Change Order No.:	2

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Design services - half court basketball court, walking trail extension from turn around to gravel service road, plan details to convert gravel service road to paved road, and walking trail extension to connect to Senior Center trail.		\$6,600.00	
	Total decrease	\$0.00		
	Total increase		\$6,600.00	
	Net Amount of this Change Order			
	New Contract Amount Including this Change Order		\$41,200.00	
	Percent Change - This Change Order			20.00%
	Percent Change - All Change Orders			24.85%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by: Joyce Thomas (Proj. Mgr.) Date 1/19/2016

Accepted by: [Signature] (Contractor) Date 1/20/2016

Approved by: [Signature] (Director) Date 1-20-16

Approved by: [Signature] (Commissioner) Date

Approved by: [Signature] (Mayor or CAO) Date