



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	April 4, 2019
	Contract Modificaiton:	4
	CONTRACT #:	035-2017


PROJECT: Southland Area Stormwater Project


TO: Banks Engineering, Inc.

Original Contract Amount	\$305,000.00
Cumulative Amount of Previous Contract Modifications	\$183,415.00
Percent Change of Previous Contract Modifications	60%
Existing Contract Amount	\$488,415.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$154,000.00
Percent Change of This Contract Modification	50%
Original Contract Amount	\$305,000.00
Cumulative Amount of all Contract Modifications	\$337,415.00
Percent Change of all Contract Modifications	111%
New Contract Amount Including this Change Order	\$642,415.00

Recommended by  (Proj. Engr.) Date 4/4/19

Accepted by  (Consultant) Date 4/4/19

Accepted by  (Contractor) Date _____

Approved by  (Director) Date 4-5-19

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: April 4, 2019
 Contract Mod #: 4
 CONTRACT #: 035-2017

Project: Southland Area Stormwater Project

TO: Banks Engineering, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Design of stormwater improvements in the WGPL area	LS	1	\$ 136,115.00	\$ -	\$ 136,115.00
2	ADD	wgpl Right of Way Acquisition Assistance	LS	1	\$ 7,500.00	\$ -	\$ 7,500.00
3	ADD	Additional design, bidding assistance, const. admin.	LS	1	\$ 35,500.00	\$ -	\$ 39,800.00
4	ADD	Deisgn, bidding assistance, const. admin Southland Park, Yuma Ct., Tucson Dr Area	LS	1	\$ 154,000.00	\$ -	\$ 154,000.00
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 337,415.00
Net (increase) in contract price							\$ 337,415.00

JUSTIFICATION FOR CHANGE

PROJECT: Southland Area Stormwater Project

CONTRACT NO. 035-2017

CHANGE ORDER: 4

1. Necessity for change: **Change Order is for detail design, permitting, and bidding/construction administration assistance of stormwater management facilities in the Southland Park, Yuma Ct., and Tucson Dr. area.**
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date