

LEXINGTON-FAYETTE
URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER
Page 1 of 2

Date: June 9, 2013
Project: Dunbar Center Window Replacements

Location: Dunbar Center
545 North Upper Street

To (Contractor): Economy Glass Services, Inc.

Contract No. 41-2014

Change Order No. (1)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes-quantities, unit prices, change in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	Provide twenty-eight (28) additional replacement windows that are comparable to the approximates sizes of Bid Item 3.4(D) of Bid Invitation Number 41-2014. These windows will be vented windows that will be fitted with obscure glass on the outer side in lieu of being provided with window screens.		\$45,388.00
	Change in contract price due to this Change Order:		\$45,388.00
	Total decrease		XXXXXXXXXXXX.XX
	Total increase	XXXXXXXXXXXX.XX	\$45,388.00
	Net (increase) contract price		\$45,388.00

The sum of \$45,388.00 is hereby added to the total contract price, and the total adjusted contract price to date thereby is \$145,264.00
The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by Edmon A. Chaney (Superintendent) Date 6/10/2014
 Accepted by Mark A. Moore E-GS UP (Contractor) Date 6/10/2014
 Approved by James Edwards (Director) Date 6/12/14
 Approved by Jeff Davis (Commissioner) Date 6/13/14
 Approved by Jim Gray (Mayor or CAO) Date 6/16/14

JUSTIFICATION FOR CHANGE

PROJECT: Dunbar Comm. Ctr. Window Repl.

CONTRACT NO.: 41-2014

CHANGE ORDER: Number (1)

1. **Necessity for change:** The replacement of twenty-eight additional windows on the first floor of the facility is needed to conserve energy and enhance the overall appearance of the facility. The replacement of these windows was omitted from the original bid request.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project?

X Yes ___ No

If "Yes", explain. The change will increase the number of windows to be replaced.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage?

___ Yes X No

If "Yes", will the policies be extended? ___ Yes ___ No N/A

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A


Mayor

6-16-14
Date

CONTRACT HISTORY FORM

Contractor: Economy Glass Service, Inc.
Project Name: Dunbar Community Center Window Replacements
Contract Number and Date: 41-2014
Responsible LFUCG Division: Parks and Recreation

CHANGE ORDER DETAILS

	<u>Summary of Previous Change Orders To Date</u>	<u>Percent Change to Dollar Amount</u>	<u>Original Contract</u>
A.	Original Contract Amount:	\$ <u>99,876.00</u>	
B.	Cumulative Amount of Previous Change Orders:	\$ <u>-0-</u>	<u>-0-</u> % (Line B / Line A)
C.	Total Contract Amount Prior to this Change Order:	\$ <u>99,876.00</u>	
<u>Current Change Order</u>			
D.	Amount of This Change Order:	\$ <u>45,388.00</u>	<u>45.444351</u> % (Line D / Line A)
E.	New Contract Amount Including this Change Order :	\$ <u>145,264.00</u>	<u>145.444351</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager: Edison A. Cheney Date: 5/19/2014

Reviewed by: _____ Date: _____

Division Director: Evelyn Bologna Date: 5/19/14