




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David Holmes
Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: September 5, 2014

Re: Request Authorization to Execute an Agreement with DMH Construction Inc. for Change Order #1 for the Idle Hour North Stormwater Improvements Project.

The Division of Water Quality requests approval of Change Order #1 with DMH Construction for additional work to the Idle Hour North Stormwater Improvements Project. Change Order #1 for \$12,493.51 increases the original contract amount of \$522,556.35 to \$535,049.86. The sum of this Change Order is equal to 2% of the original contract amount.

Description of Change Order

1. Line Item # 7 48" Manhole Barrel Extension decrease by 3 VLF
Deduct: \$600.00
2. Line Item # 8 60" Manhole Barrel Extension decrease by 1.83 VLF
Deduct: \$640.50
3. Line Item #9 Curb Inlet, KYTC Type B (6'0" Deep or Less) decrease quantity by 1
Deduct: \$3,000.00
4. Line Item #12 Safeloading Abandoned Pipe increase by 12.36 CY
Add: \$3,090.00
5. Line Item #14 Concrete Pipe Craddles decrease by 7.5 CY
Deduct: \$2,250.00
6. Line Item #15 Crushed Stone for Subgrade Replacement increase by 278 TN
Add: \$5,560.00
7. Line Item #16 Remove and Replace Concrete Curb and Gutter decrease by 222.30 LF
Deduct: \$4,446.00
8. Line Item # 17 Remove and Replace Concrete Sidewalk increase by 36.83 LF
Add: \$920.75
9. Line Item #18 Driveway Removal and Replacement increase by 32.43 SY
Add: \$810.75
10. Line Item #19 Mill Existing Asphalt Pavement (1.5") increase by 613 SY
Add: \$1,226.00
11. Line Item #20 Bituminous Concrete Overlay (1.5") increase by 613 SY
Add: \$3,984.50
12. Line Item #23 15" HDPE Storm Sewer Pipe decrease by 4 LF
Deduct: \$500.00

13. Line Item #24 18" HDPE Storm Sewer Pipe increase by 8 LF.
Add: \$1,040.00
14. Line Item #27 36" Storm Sewer Pipe decrease by 10 LF
Deduct: \$1,650.00
15. Doghouse manhole on St. Teresea
Add: \$4,900.00
16. Repair of 15" storm line (redirecting 15" line, plugging manhole, tapping into inlet box, grout, etc.)
Add: \$3,177.01
17. Extra storm grate and frame not used (cost)
Add: \$371.00
18. Fix Inlet apron at 2020 St. Teresa
Add: \$500.00

Total Cost of Change Order #1: \$12,493.51

A budget amendment is being processed to make funds available in the account below.

4052 303204 3334 92211 IDLE_HOUR CONSTRUCT

cc: David Holmes, Commissioner, Department of Environmental Quality & Public Works
Rick Day, Division of Water Quality Construction Manager
Richard Hall, Division of Water Quality Inspector
Lisa McFadden, Division of Water Quality Program Manager