

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	March 18, 2020
		Contract Modification:	
		CONTRACT #:	C-137-2017
PROJECT: Lexington & Fayette County Parking Authority - Helix Gargage Permeable Concrete Project			
TO: Lexington & Fayette County Parking Authority			
Original Contract Amount			\$240,000.00
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$240,000.00
Net (increase/decrease) in Contract Amount - (From following pages)			-\$74,443.53
Percent Change of This Contract Modification			-31%
Original Contract Amount			\$240,000.00
Cumulative Amount of all Contract Modifications			-\$74,443.53
Percent Change of all Contract Modifications			-31%
New Contract Amount Including this Change Order			\$165,556.47
Recommended by	<u>Jessie M. Carey</u>	(Proj. Engr.)	Date <u>3/18/20</u>
Accepted by		(Consultant)	Date
Accepted by	<u>Spencer Anthony</u>	(Contractor)	Date <u>3/23/20</u>
Approved by	<u>[Signature]</u>	(Director)	Date <u>5/8/20</u>
Approved by	<u>Spencer Albright</u>	(Commissioner)	Date <u>5/13/2020</u>
Approved by		(Mayor or CAO)	Date

JUSTIFICATION FOR CHANGE

PROJECT:	Lexington & Fayette County Parking Authority
CONTRACT NO.	#137-2017
CHANGE ORDER:	1

1. Necessity for change:

2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

Date