


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	May 20, 2020
	Contract Modification:	
	CONTRACT #:	C-012-2018


PROJECT: Gardenside Neighborhood Association Stream Buffer Project


TO: Gardenside Neighborhood Association, Inc.

Original Contract Amount	\$8,985.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$8,985.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$872.30
Percent Change of This Contract Modification	-10%
Original Contract Amount	\$8,985.00
Cumulative Amount of all Contract Modifications	-\$872.30
Percent Change of all Contract Modifications	-10%
New Contract Amount Including this Change Order	\$8,112.70

Recommended by  (Proj. Engr.) Date 6/4/2020

Accepted by _____ (Consultant) Date _____

Accepted by  Spalding, Gardenside Neighborhood Assn (Contractor) Date 6/1/2020

Approved by  (Director) Date 6/12/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

DATE: May 20, 2020
 Contract Mod #: 1
 CONTRACT #: #012-2018

Project: Gardenside Neighborhood Association Stream Buffer Project
 TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 872.30	\$ 872.30	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 872.30	
Total increase							\$ -
Net (increase) in contract price							\$ (872.30)

JUSTIFICATION FOR CHANGE

PROJECT: Gardenside Neighborhood Association, Inc.

CONTRACT NO. #012-2018

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date