

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor):

Date:	11.28.2022
Project:	Splash!
Location:	Charles Young Park
Contract No.	100-2022
Original Contract Amt.	\$1,249,200.00
Cumulative Amount of Previous Change Orders	\$212,111.13
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$1,461,311.13
Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	New water service line		\$3,661.35	
2	Revised storm sewer tie-in		\$16,943.85	
3	Bond adjustment		\$185.52	
4	Masonry		\$2,053.70	
	Total decrease	\$2,053.70		
	Total increase		\$20,790.72	
	Net Amount of this Change Order	\$18,737.02		
	New Contract Amount Including this Change Order	\$1,480,048.15		
	Percent Change - This Change Order			1.27%
	Percent Change - All Change Orders			18.48%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Erin Harthaway Date 11.29.22

Accepted by Tate Hatfield Date 11/29/22

Approved by Tate Hatfield Date 11.29.22

Approved by [Signature] Date 11.29.22

Approved by _____ Date _____
(Mayor or CAO)

Digitally signed by Erin Harthaway
DN: cn=Erin Harthaway, email=erinh@lexurban.org, o=Lexington-Fayette Urban County Government, ou=Users

Digitally signed by Tate Hatfield, User
DN: cn=Tate Hatfield, email=tateh@lexurban.org, o=Lexington-Fayette Urban County Government, ou=Users