

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	June 29, 2015		
		Project:	Coroner/CAC Renovation		
		Location:	Community Action Center		
To (Contractor): Riddell Construction Inc. 4245 Richmond Road Irvine, KY 40336		Contract No.	338-2014		
		Original Contract Amt.	\$597,720.00		
		Cumulative Amount of Previous Change Orders		-\$247.62	
		Percent Change - Previous Change Orders			-0.04%
		Total Contract Amount Prior to this Change Order	\$597,472.38		
		Change Order No.		2	
		You are hereby requested to comply with the following changes from the contract plans and specification;			
<b>Current Change Order</b>					
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price		
1	Time Extension of 24 working days	\$0.00	\$0.00		
	Total decrease	\$0.00			
	Total increase		\$0.00		
	Net Amount of this Change Order	\$0.00			
	New Contract Amount Including this Change Order	\$597,472.38			
	Percent Change - This Change Order			0.00%	
	Percent Change - All Change Orders			-0.04%	
The time provided for the completion in the contract and all provisions of the contract will apply hereto.					
Recommended by - Jessica Walker		(Proj. Mgr.)	Date		
Accepted by		(Contractor)	Date		
Approved by		(Director)	Date		
Approved by		(Commissioner)	Date		
Approved by		(Mayor or CAO)	Date		