

**LEXINGTON-FAYETTE URBAN COUNTY
 GOVERNMENT CONTRACT CHANGE ORDER**
 Page 1 of 2

Date: July 28, 2017
 Project: Town Branch Commons Corridor Design
 Location: Midland, Vine, Manchester
 Contract No. 313-2016
 Original Contract Amt. \$929,283.00
 Cumulative Amount of Previous Change Orders \$0.00
 Percent Change - Previous Change Orders 0.00%
 Total Contract Amount Prior to this Change Order \$929,283.00
 Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Phase II Design Services on Town Branch		\$2,100,000.00
		\$0.00	
	Total decrease		
	Total increase		\$2,100,000.00
	Net Amount of this Change Order	\$2,100,000.00	
	New Contract Amount Including this Change Order	\$3,029,283.00	
	Percent Change - This Change Order		69.32%
	Percent Change - All Change Orders		225.98%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 8/10/17
 Accepted by [Signature] (Contractor) Date 8/14/17
 Approved by [Signature] (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date AUG 31 2017

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Commons Corridor

CONTRACT NO. 313-2016

CHANGE ORDER: 1


1. Necessity for change:

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

AUG 31 2017

Date