

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	June 9, 2026
		Project:	Town Branch and West Hickman WWTP UV Disinfection Process Replacement Project
		Location:	Town Branch and West Hickman WWTP
To (Contractor): Herrick Company, Inc. 780 Enterprise Dr. 40510 Lexington, KY	Contract No.	131-2024	
	Original Contract Amt.	\$13,700,000.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders	0.00%	
	Total Contract Amount Prior to this Change Order	\$13,700,000.00	
	Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	CPR No. 2 - PLC-NPW additions		\$19,950.00
2	CPR No. 4 - TB generator change to diesel from natural gas	\$5,775.00	
3	CPR No. 5 - TB wire trough changes		\$95,700.00
4	CPR No. 7 - TB DI pipe layout changes		\$6,600.00
5	CPR No. 8 - TB backfill tanks with cut slabs	\$18,940.00	
6	CPR No. 9 - WH coat pitting UV channel walls		\$35,596.00
7	CPR No. 10 - TB Bollards at handholes		\$10,000.00
8	CPR No. 11 - WH credit for SBS	\$29,782.00	
9	CPR No. 12 - WH add additional sumps		\$11,950.00
10	CPR No. 13 - TB rework power for influent gates		\$12,200.00
11	CPR No. 14 - WH generator communication module		\$2,072.50
12	CPR No. 15 - HVAC opening lintels		\$18,500.00
13	CPR No. 17 - Spare parts and storage equipment		\$1,857,862.00
	Total decrease	\$54,497.00	
	Total increase		\$2,070,430.50
	Net Amount of this Change Order	\$2,015,933.50	
	New Contract Amount Including this Change Order	\$15,715,933.50	
	Percent Change - This Change Order		14.71%
	Percent Change - All Change Orders		14.71%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
This Change Order shall have a zero (0) calendar day time extension.			
Recommended by:	<i>Emily Epperson</i>	(Project Manager)	Date 06/09/2026
Reviewed / Accepted by:	<i>Elizabeth Diment</i>	(Consultant)	Date 06/09/2026
Accepted by:	<i>[Signature]</i>	(Contractor)	Date 06/09/2026
Approved by:	<i>[Signature]</i>	(Director)	Date 6/10/26
Approved by: (N/A if less than 5%)	<i>[Signature]</i>	(Commissioner)	Date 6-11-26
Approved by: (N/A if less than 5%)		(Mayor or CAO)	Date

