

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

Bluegrass Contracting Corporation

1075 Red Mile Road

Lexington, KY 40576-1638

Date: April 23, 2015  
 Project: Roadway Rehabilitation  
 Location: Man O' War at Harrodsburg Rd.  
 Contract No. 102-2014  
 Original Contract Amt. \$177,899.65  
 Cumulative Amount of Previous Change Orders \$0.00  
 Percent Change - Previous Change Orders 0.00%  
 Total Contract Amount Prior to this Change Order \$177,899.65  
 Change Order No. 1

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$7,621.20
	Net Amount of this Change Order	\$7,621.20	
	New Contract Amount Including this Change Order	\$185,520.85	
	Percent Change - This Change Order		4.28%
	Percent Change - All Change Orders		4.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Engr.) Date 4/23/15  
 Accepted by *[Signature]* (Contractor) Date 4/24/15  
 Approved by *[Signature]* (Director) Date 4/24/15  
 Approved by *[Signature]* (Commissioner) Date 4/24/15  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

Page 2 of 3

DATE: April 23, 2015

Contract Mod #: 1

CONTRACT #: 102-2014

**Project:** Roadway Rehabilitation

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Excavation and Preparation	CY	23	27.00	\$ -	\$ 621.00
2	ADD	DGA Fill	TONS	13	33.30	\$ -	\$ 432.90
3	ADD	10-Inch PCCP/24 Pavement	SY	40	75.10	\$ -	\$ 3,004.00
4	ADD	Joint Seal Replacement	LF	100	2.05	\$ -	\$ 205.00
5	ADD	Bituminous Transition Zones	SY	61	40.30	\$ -	\$ 2,458.30
6	ADD	Epoxy Roadway Repair	CF	3	300.00	\$ -	\$ 900.00
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
<b>Total decrease</b>						\$ -	
<b>Total increase</b>							\$ 7,621.20
<b>Net (increase) in contract price</b>							\$ 7,621.20

**JUSTIFICATION FOR CHANGE**

PROJECT: MOW at Harrodsburg Rd Roadway Rehabilitation

CONTRACT NO. - 102-2014

CHANGE ORDER: 1

1. Necessity for change: Additional work items and quantities were identified that will improve the overall quality and safety of the finished roadway.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date