

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	March 9, 2015
	Contract Modificaiton:	Change
	CONTRACT #:	CFT639F/CFT63DF/CFT6

PROJECT: LFUCG Disaster recovery equipment schedule.

TO: IBM Business Continuity and Recovery Services

Original Contract Amount	\$84,360.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$84,360.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$51,660.00
Percent Change of This Contract Modification	61%
Original Contract Amount	\$84,360.00
Cumulative Amount of all Contract Modifications	\$51,660.00
Percent Change of all Contract Modifications	61%
New Contract Amount Including this Change Order	\$136,020.00

Recommended by *Carroll Reed* (Requester) Date 5/11/2015

Accepted by _____ (Consultant) Date _____

Approved by *MA Nugent* (Director) Date 5/11/2015

Approved by *Adonys Quijenti* (Commissioner) Date 5/11/2015

Approved by *Jim Gray* (Mayor or CAO) Date 6/1/2015

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	March 9, 2015
	Contract Modificaiton:	Change
	CONTRACT #:	CFT639F/CFT63DF/CFT6

PROJECT: LFUCG Disaster recovery equipment schedule.

TO: IBM Business Continuity and Recovery Services

Original Contract Amount	\$84,360.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$84,360.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$51,660.00
Percent Change of This Contract Modification	61%
Original Contract Amount	\$84,360.00
Cumulative Amount of all Contract Modifications	\$51,660.00
Percent Change of all Contract Modifications	61%
New Contract Amount Including this Change Order	\$136,020.00

Recommended by *Carpenter Reed* (Requester) Date *5/11/2015*

Accepted by *PA Kelly* (Consultant) Date *5/11/2015*

Approved by *MA Nugent* (Director) Date *5/11/2015*

Approved by *Ardon Damenti* (Commissioner) Date *5/11/2015*

Approved by _____ (Mayor or CAO) Date _____