

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2


Date:	November 18, 2015	
Project:	Blue Sky PS & FM - Contract 3	
Location:	Division of Water Quality	
Contract No.	Resolution #616-2014	
Original Contract Amt.	\$361,124.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$361,124.00	
Change Order No.	#1 FINAL	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Reduce WWTP demo/disposal	\$330.00		
2	Reduce chem building demo / disposal	\$7,200.00		
3	Reduce lagoon fill	\$59,460.00		
4	Reduce seed and straw	\$15,000.00		
5	Reduce asphalt paving	\$30,000.00		
6	Increase silt material removal		\$3,600.04	
	Total decrease	\$111,990.00		
	Total increase		\$3,600.04	
	Net Amount of this Change Order	(\$108,389.96)		
	New Contract Amount Including this Change Order	\$252,734.04		
	Percent Change - This Change Order			-42.89%
	Percent Change - All Change Orders			-30.01%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by _____ (Design Engineer) Date _____
 Approved by  (Director) Date 2/10/14
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Blue Sky PS & FM

CONTRACT NO. Resolution #616-2014

CHANGE ORDER: #1 FINAL

1. Necessity for change: Reducing quantities so that remaining work can be completed with internal forces or be transferred to pending salt barn design contract.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain. Scope of project reduced in lagoon fill and compacting.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? X Yes ___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Reflects appropriate compensation, based on unit prices contained in the contract, for work completed.

Mayor_____
Date