

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

09-May-13

Project: MNA-5A

Location: Lexington

To (Contractor): Todd Johnson Contracting, Inc 497 Dillehay Street Danville, KY 40422

Contract No: 704-2012

Change Order No: 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No.          | ADD / DEL | Description of changes             | Units | Quantity | Unit Price  | Decrease in contract price | Increase in contract price |
|-------------------|-----------|------------------------------------|-------|----------|-------------|----------------------------|----------------------------|
| <b>CDBG Items</b> |           |                                    |       |          |             |                            |                            |
| 16                | DEL       | LFUCG Manhole Type "A" 6' Diameter | EA    | 1        | \$ 4,573.67 | \$ 4,573.67                | \$ -                       |
| 17                | ADD       | LFUCG Manhole Type "A" 7' Diameter | EA    | 1        | \$ 6,073.08 | \$ -                       | \$ 6,073.08                |
| 43A               | ADD       | Removal of Three Oak Trees         | LS    | 1        | \$ 8,160.00 | \$ -                       | \$ 8,160.00                |
| <b>Totals</b>     |           |                                    |       |          |             | \$ 4,573.67                | \$ 14,233.08               |

Total decrease

Total increase

Net increase in contract price

Current Contract Amount = \$1,476,330.16

New Contract Amount = \$1,485,989.57

Recommended by Andrew Cunningham (Proj. Engr.) Date 5-15-13

Accepted by Henry Johnson (Contractor) Date 5-15-13

Approved by A.B. [Signature] (Urban Co. Engr.) Date 5-15-13

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_