

JUSTIFICATION FOR CHANGE

PROJECT: Coroner/CAC Renovation

CONTRACT NO. 338-2014

CHANGE ORDER: 1

1. Necessity for change: A total of 8 working days time extension to the contract required due to adverse weather (snow). Existing door was to be replaced by fire rated door when existing wall's fire rating was upgraded, however building user wanted to delete the door in its entirety. Door was therefore infilled with fire rated construction to match new fire wall condition. Existing electrical panelboard was located on existing wall that's fire rating needed to be upgraded. Circuits required modification so that the panelboard could be surface mounted onto the fire rated wall. These two changes in scope of work net a credit to the project.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 8 working days

Mayor_____
Date