

MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN, P.E.  
DIRECTOR  
WATER QUALITY

TO: Mayor  
Urban County Council

FROM: Kevin M. Conroy for CHM  
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: January 3, 2019

SUBJECT: Change Order #1 - West Hickman 7 Wet Weather Storage, Contract 2

---

Request

The Division of Water Quality requests approval of Change Order #1 to Smith Contractors, Inc. increasing the cost of the West Hickman 7 Wet Weather Storage, Contract 2 project by \$476,733.00 from \$10,453,000.00 to \$10,929,733.00 and an increase of 103 days to the contract. Final completion date will be April 15, 2019.

Purpose of Request

A change order to provide architectural enhancements of an easily visible new pump station at the corner of New Circle Road and Richmond Road. The architectural enhancements included are a façade designed by a local architectural firm as well as screening of an otherwise exposed generator. The architectural improvements are being recommended by the Division of Water Quality and have been endorsed by Mayor Gray.

Project Cost in FY19 and in Future Budget Years

The cost for this FY is: \$476,733.00. The cost for future FY is: \$0

Are Funds Budgeted

The funds are budgeted in 4003-303408-3466-92811 2014 LFUCG WH7TANK\_2014 CONSENT\_DE

Director/Commissioner

Martin

