

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 5

To (Contractor):		Date:	June 23, 2023
L-M Asphalt Partners, Ltd.		Project:	Clays Mill Road Improvements, Section 1
dba ATS Construction		Location:	CMR - Waco to Harrodsburg
3009 Atkinson Ave, Suite 400, Lexington, KY 40509		Contract No.	17-2020
		Original Contract Amt.	\$10,683,653.39
		Cumulative Amount of Previous Change Orders	\$731,416.67
		Percent Change - Previous Change Orders	6.85%
		Total Contract Amount Prior to this Change Order	\$11,415,070.06
		Change Order No.	3
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$641,855.91
	Net Amount of this Change Order	\$641,855.91	
	New Contract Amount Including this Change Order	\$12,056,925.97	
	Percent Change - This Change Order		6.01%
	Percent Change - All Change Orders		12.85%
Contract completion will be extended 123 calendar days, from 04/30/23 to 08/31/23.			
Recommended by <u><i>Christy E. ...</i></u> (Proj. Engr.)		Date	<u>06/23/23</u>
Accepted by <u><i>Ben S. Bullock, President</i></u> (Contractor)		Date	<u>06/26/23</u>
Approved by <u><i>[Signature]</i></u> (Director - DOE)		Date	<u>6/27/23</u>
Approved by <u><i>Nancy Albrecht</i></u> (Commissioner - EQPW)		Date	<u>7/5/23</u>
Approved by <u><i>[Signature]</i></u> (Mayor)		Date	<u>7/27/23</u>

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: June 23, 2023
Change Order #: 3
CONTRACT #: 17-2020

Project: Clays Mill Road Improvements, Section 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
158	ADD	STRIPING CHANGES - POST CLOSURE	LS	1.00	3,464.37	\$	-	\$ 3,464.37
159	ADD	SHERIDAN STORM SEWER CHANGES	LS	1.00	40,092.57	\$	-	\$ 40,092.57
160	ADD	SUBSURFACE UTILITY LOCATING	LS	1.00	88,154.41	\$	-	\$ 88,154.41
161	ADD	FUEL AND ASPHALT ADJUSTMENT	LS	1.00	381,810.37	\$	-	\$ 381,810.37
162	ADD	TEMP STRIPING WACO TO PASADENA	LS	1.00	2,112.76	\$	-	\$ 2,112.76
163	ADD	GEOGRID AT LANE ALLEN	SY	833.00	5.00	\$	-	\$ 4,165.00
164	ADD	LIP CURB AT ROSEMONT BAPTIST	LF	150.00	51.50	\$	-	\$ 7,725.00
165	ADD	ROSEMONT BAPTIST ROOF DRAINS	LS	1.00	13,600.00	\$	-	\$ 13,600.00
166	ADD	TANK EXPLORATION AND CAPPING	LS	1.00	5,425.00	\$	-	\$ 5,425.00
167	ADD	ADDITIONAL CLEARING	LS	1.00	10,489.50	\$	-	\$ 10,489.50
168	ADD	REBUILD CBI TOP PHASE STA 214+10	LS	1.00	9,175.00	\$	-	\$ 9,175.00
169	ADD	LOWER SANITARY MH NEAR CULVERT	LS	1.00	2,700.00	\$	-	\$ 2,700.00
170	ADD	UNFINISHED CONC MEDIAN BACKFILL	CY	15.00	362.79	\$	-	\$ 5,441.85
171	ADD	BLOCK WALL NEAR CECIL - MATERIAL	LS	1.00	5,974.08	\$	-	\$ 5,974.08
172	ADD	BLOCK WALL NEAR CECIL - LABOR	SHIFT	6.00	6,600.00	\$	-	\$ 39,600.00
173	ADD	ENT @ 210+50, 211+15, 203+84, 194+98	SY	52.78	325.00	\$	-	\$ 17,153.50
174	ADD	ADDED DRAIN INLET - 1879 CMR	LS	1.00	4,772.50	\$	-	\$ 4,772.50

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: June 23, 2023

Change Order #: 3

CONTRACT #: 17-2020

Project: Clays Mill Road Improvements, Section 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
Total decrease						\$ -	\$ -
Total increase						\$ -	\$ 641,855.91

Net (increase) in contract price			\$	\$ 641,855.91
----------------------------------	--	--	----	---------------

JUSTIFICATION FOR CHANGE

PROJECT:	Clays Mill Road Improvements, Section 1
CONTRACT NO.	17-2020
CHANGE ORDER:	3

1. Necessity for change: See attached Supporting Documents (148 pages).
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. The contractor will receive 123 additional calendar days, extending the initial completion date of 04/30/23 to 08/31/23

Linda Gorton

Mayor

7/27/2023

Date

CONTRACT HISTORY FORM

CO #3
page 5 of 5

Project Name Clays Mill Road Improvements, Sec. 1
Contractor: L-M Asphalt Partners, Ltd., dba ATS Construction
Contract Number and Date: 17-2020, 11/02/20
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>10,683,653.39</u>	
Next Lowest Bid Amount:	\$	<u>12,894,000.00</u>	
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>10,683,653.39</u>	
D. Amended Contract Amount:	\$	<u>10,683,653.39</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>731,416.67</u>	<u>6.8%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>641,855.91</u>	<u>6.0%</u> <small>(Line F / Line D)</small>
G. Cumulative Amount of All Change Orders:	\$	<u>1,373,272.58</u>	<u>12.9%</u> <small>(Line G / Line D)</small>
G. Total Contract Amount:	\$	<u>12,056,925.97</u>	

SIGNATURES

Project Manager:		Date: <u>06/23/23</u>
Reviewed by:		Date: <u>6/27/23</u>
Division Director:		Date: <u>6/27/23</u>
